ID Task  [Task Name Duration Start Finish Predecessors Resource Names | oct 12,14 ‘ Oct 19, '14 ‘ Oct 26, '14 ‘ Nov 2, '14 ‘ Nov 9, '14 Nov 16, '14 ‘ Nov 23, 14 ‘ Nov 30, '14 Dec 7, '14 Dec 14,
Mode siMTw Tlels siMTwlTlEls siMTwTlEls simlTwiT ElssImMTiwitlels siMTw TlEls s M Tiw T s simTwTlEls smlTwlT FlssIMITW
1 - Mobilization 1 day Mon 10/13/1Mon 10/13/1 CC Crew I‘-Lf-wﬁ
2 - Fair Street 7 days Tue Thu 1 CC Crew - CCCrew
Reconstruction 10/14/14 10/23/14 ‘
3 - Fine Grade Fair St. 2 days Wed 10/22/1Thu 10/23/1£2FS-2 days Victor Brandon "y Victor Brandon
4 - Binder Fair St. 2 days Mon 10/27/1Tue 10/28/143 Victor Brandon Yo Victor Brandon
5 - Rays Ct / Fair Water 1 day Mon 10/27/1Mon 10/27/12 CC Crew T lCC Crew
6 L} Centre / India 3 days Tue Thu 5 CC Crew rew
Drainage 10/28/14 10/30/14
7 - Whalers Ln Drainage 4 days Mon 11/3/14Thu 11/6/14 6 CC Crew - CC Crew
8 - Adjust castings 1 day Mon Mon 1FS+3 days Ramco % Ramco
Quince 10/20/14 10/20/14
9 - Curbing and Sidewalk 3 days Tue Thu 8 Ramco - Ramco
Town Hall 10/21/14 10/23/14
10 - Adjust castings 4 days Mon Thu 9 Ramco T co
Academy, Church, 10/27/14 10/30/14
Westminster, and
Ash Ln
11 - Curbing and castings 4 days Mon Thu 11/6/14 10 Ramco ~Ramco
Fair St. 11/3/14
12 -} Adjust castings 4 days Mon Thu 11 Ramco Ramco
Centre, India, and 11/10/14 11/13/14
South Beach St.
Intersection
13 - Adjust Castings, 8 days Mon Thu 7 Ramco / CC Crew Ramco / CC Crew
curbing, and 11/10/14 11/20/14
crosswalk install
Lower Broad and
South Water St
14 - Bituminous Pavement 0.5 days Mon Mon 3 Victor Brandon % Victor Brandon
Milling Centre St A 10/27/14 10/27/14
15 - Pavement Milling 0.5 days Mon Mon 14 Victor Brandon Victor Brandon
India 10/27/14 10/27/14 l
16 - Pavement Milling 0.5 days Tue Tue 15 Victor Brandon Victor Brandon
Centre from Ash to 10/28/14 10/28/14
Gay St.
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17 * - Pavement Milling 0.5 days Tue Tue 16 Victor Brandon ctor Brandon
Centre from Gay to 10/28/14 10/28/14
Broad
18 - Pavement Milling 0.5 days Wed Wed 17 Victor Brandon Victor Brandon
Centre Broad to 10/29/14 10/29/14
Quince
19 - Pavement Milling 0.5 days Wed Wed 18 Victor Brandon Victor Brandon
Church Court 10/29/14 10/29/14 l
20 - Pavement Milling Ash 0.5 days Thu Thu 19 Victor Brandon Victor Brandon
Lane 10/30/14 10/30/14 l
21 - Pavement Milling 0.5 days Thu Thu 20 Victor Brandon r Brandon
Whalers Ln / S. Beach 10/30/14 10/30/14
Intersection
22 - Finish Pavement 4 days Mon Thu11/6/14 21 Victor Brandon - Victor Brandon
Quince, Academy, 11/3/14
Westminster, Ash
Lane, and Church
Court
23 - Final Pavement Fair 2 days Mon Tue 22 Victor Brandon Victor Brandon
St Eagle Ct to Main 11/10/14 11/11/14 l
24 - Finish Pavement 1 day? Wed Wed 23 Victor Brandon Victor Brandon
Centre Street All 11/12/14 11/12/14
areas and India
25 - Adjust Castingsto 2 days Fri 11/21/14 Mon 13 CC Crew 4 CC Crew
Binder Grade Upper 11/24/14
Broad St
26 - Finish Pavement 2 days Thu Fri 11/21/14 13FS-1 day Victor Brandon M Victor Brandon
Lower Broad St to N. 11/20/14
Water and South
Water St.
27 - Clean up 2 days Tue Wed 25 CC Crew - CCCrew
Thanksgiving Breack 11/25/14 11/26/14 i
28 - Drainage Swales and 4 days Mon Thu 12/4/14 27 CC Crew rew
Adjust Castings 12/1/14
Jetties Beach Road
Area
29 - Demobilizaiton 4 days Mon 12/8/14Thu 12/11/14£28 CC Crew CC Crew
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